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Who did the work? If a contractor, please furnish name, address, and telephone
number.

Response: The subject work was performed by Electron Hydro staff.

Date when the work started.

Response: Permitted work was initiated on August 17, 2018. Subject work identified in
the noncompliance letter dated August 7, 2020, was initiated on July 15, 2020.
Attachment 1 presents a detailed chronology of events relevant to the concerns identified
in the noncompliance letter.

Reasons why the work was started before coordinating with our office on any potential
modifications and why unsuitable material(s) were used.

Response: Three different temporary material placements occurred during active
construction related to isolating the work area from flowing water:

e Placement of Field Turf as a soft underlayment to prevent damage to the HDPE
thermo-welded plastic liner in the channel conveying river flow around the active
work area,

e Placement of metal shipping containers filled with river rock to form a portion of
the temporary coffer dam (instead of wood wall), and

e Placement of concrete manhole rings (instead of super sacks) to form a coffer
dam within the isolated active work area.

Each of these decisions was made in response to specific field conditions observed during
active construction. We made these decisions based on our judgment that these field
adjustments would be allowed within the flexibility of the design drawings. We
understand now that these field adjustments should have been made in consultation with
you based on your letter, our review of the subject permit conditions, and our direct
observations of the unintended consequences. Our judgment at the time was driven by
our focus on the intended functions for these project features, and each of these decisions
was made in response to observed functional risks determined only when they became
apparent during installation. The locations of these project features are consistent with
the plans and as of the work shutdown they were functioning as intended. Our real-time
decisions did not consider that these materials may not be allowed under the conditions of
our permit as we focused on making these project elements function properly to protect
the work and maintain a safe work site. We recognize that was a mistake and we are
prepared to remedy any unintended potential consequences of our actions and bring the
project back to compliance.

The name, email, phone number and address of the consultant hired to resolve the
unauthorized impacts to waters of the U.S.
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